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External Milestones

EOSDIS: ECS Releases/Tests

Toolkit

Science Team Meetings

Release 1: Preliminary

ATBD

Define Data Interface Requirements

Define Data Products

Develop Data Mgmt. System 

Release 2: TRMM & EOS Flight

Revised Data Interface Requirements

Revise Data Products

Revise Data Management System

Release 2 Integration

Data Product Validation

Flight System Optimization 

Updates: 

ATBD

Data Products 

Angular Directional Models

Operations and Maintenance

1994 1995 1996 1997 1998 1999 2000 2001

 DAAC
Delivery for TRMM

Release 3 Release 4

PM-1
Launch

AM-1
Launch
(6/98)

TRMM
Launch

(11/18/97)TRMM

SRR PDR

DAAC
Delivery

OR

10/8/92

10/29/97

CERES
Data Management System Development

PFM

KEY:
CR: Code Reviews
ATBD: Algorithm Theoretical Basis Documents

IR-1
R-B

Testbed

DAAC
Delivery for EOSOR

CR

OR: Operations Reviews
SRR: Software Requirements Reviews
PDR: Preliminary Design Reviews
L - # : Level 1, 2, & 3 Data Products

TRMM
AM-1

J.F. Kibler

Baseline

11/3/97 9:44am

2/7/97

L-2L-1 L-3

EGS Cert Test
v2.0

NOTE 1

Note: At-Launch Data Products Catalog delayed to allow definition of HDF formats rather than
existing internal formats.  This data is more realistic for Earth-viewing data availability.
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CERES
Release 2 Data Management System

Development and Testing
J.F. Kibler

10/29/97

A S O N D J F M A M J J A S O N
19971996

11/4/97 6:59am

1. Data Product Catalog Itemization
2. SCF Integration and Test
3. Algorithm Freeze Date
4. Working Group Acceptance/Verification
5. DAAC Delivery Date
6. DAAC Production - Level Stress Test

External Milestones (ECS)

   TRMM Launch

   ECS Version HDF-EOS & EOS View

      ECS Toolkit

      ECS Releases

CERES Science Software Integ. & Test

     Mission Readiness Tests (SS 1,2, & 3)

Data Subsystems:

SS 1.0 Instrument

SS 2.0 & 3.0 ERBE-Like

SS 4.1 - 4.4 Cloud Properties

SS 4.5 & 4.6 Inversion

SS 5.0 Instantaneous SARB

SS 6.0 Synoptic Gridding

SS 7.1 Synoptic Interpolation

SS 7.2 Synoptic SARB

SS 8.0 Synoptic Averaging

SS 9.0 SRB/TOA Gridding

SS 10.0 SRB/TOA Averaging

SS 11.0 Grid Geostationary

     SS 12.0 MOA Re-Gridding

  CERESlib

Supporting Documentation:

  Delivery Documention

     Operation / User Documents

6/26/96

Launch

Version 1.5 Version 2.0
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Note 1: Updates (u) scheduled for launch-critical subsystems (1, 2, 3) prior to launch and prior to cover opening.
Note 2: Informal DAAC deliveries scheduled for engineering versions of 5-10. Formal deliveries are not needed until Earth-viewing 
data available in 1/98.
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10/29/97

Version 5.1
Version 5.1.1 Release B

Testbed v 2.0

TRMM SIM #2 EGS Certification
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Release 2 Milestones
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TRMM SIM #3
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